
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:24 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 214 Date: 12-Jan-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 491

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast

Temperature 7 AM 12 PM 4PMBelow 40 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Completed processing and emailed the data to pertinent people for the 4 points located on the 4 Hinge K
pipe beam assemblies cantilevered from the west end of the W2 cap beam.
- Began to investigate the rebar issues related to the jacking saddle/frame erection.
- See Lalit Mathur and Alex Schmidt's diaries for ABFs labor, equipment, and operations in regards to the
Jacking Saddle/Frame assembly.

Attachment

Continued work on the jacking saddle/frame on the ground near the
W2E columns

Bearing plates and Williams rods to be used for the jacking saddle
erection aid.
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Grout placed into the pedestals at the end of the temporary trusses
near the Skyway and a few west of E2.

Water found in the pipe blockout at the Shear Keys over the columns
at the E2 cap beam.
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